



Annual Procurement Plan (For F. Y. 2021-22)

Ministry / Division:	Planning Division, Ministry of Planning
Agency:	Bangladesh Institute of Development Studies (BIDS)
Procuring Entity Name & Code:	Bangladesh Institute of Development Studies 11401
Project / Programme Name & Code:	BIDS Masters Project 224296700
Project Implementation Periods:	July 2019 - June 2022

Project Cost (In lakh Taka)	
Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD2	Programme Director	Months	8.00	Selection of Individual Consultant (SIC)	PD	GoB	28.00	Planned Dates	3-Oct-21	17-Oct-21	18-Oct-21	23-Oct-21	25-Oct-21	27-Oct-21	30-Oct-21	2-Nov-21		30/Jun/2022	
								Planned Days		14	1	5	2	2	3	3	30		
								Actual Dated											
	Total Value of Services Procurement						28.00												


 মোঃ কামাল হোসেন
 হিসাবরক্ষক
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাস্টার্স কার্যক্রম


 ড. এম. এম. জুলফিকার আলী
 উপ-প্রকল্প পরিচালক
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাস্টার্স কার্যক্রম

Annual Procurement Plan (for F. Y: 2021-22)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code


Project Implementation Periods


Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Bangladesh Institute of Development Studies	11401
Master's Programme in BIDS	224296700
July 2019 - June 2022	

Project Cost (In lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2	Office Stationaries	Nos.	LS	RFQ	PD	GoB	1.00	Planned Dates		4-Oct-21	11-Oct-21	16-Oct-21	19-Oct-21	24-Oct-21	29-Oct-21	-	8-Nov-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
GD5B	Office Equipment	Nos.	15	RFQ	PD	GoB	0.70	Planned Dates		1-Nov-21	8-Nov-21	13-Nov-21	16-Nov-21	21-Nov-21	26-Nov-21	-	6-Dec-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
GD4B	Computer & Accessories	Nos./ Sets	6	RFQ	PD	GoB	0.60	Planned Dates		3-Nov-21	11-Nov-21	16-Nov-21	19-Nov-21	24-Nov-21	29-Nov-21	-	9-Dec-21
								planned Days			8	5	3	5	5	26	10
								Actual Date									
Total Value of Goods Procurement							2.3										


 মোঃ কামাল হোসেন
 হিসাবরক্ষক
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাস্টার্স কার্যক্রম


 ড. এস. এম. জুলফিকার জালী
 উপ-প্রকল্প পরিচালক
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাস্টার্স কার্যক্রম