


Annual Procurement Plan (for F. Y: 2023-24)


Ministry / Division:
Agency:
Procuring Entity Name & Code
Project / Programme Name & Code
Project Implementation Periods

Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Bangladesh Institute of Development Studies	11401
Master's Programme in BIDS	224296700
July 2019 - June 2024	

Project Cost (In Lakh Taka)	
Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD4	Office Stationaries	Nos.	LS	RFQ	PD	GoB	1.25	Planned Dates Planned Days Actual Date	-	10/Oct/23	17/Oct/23	22/Oct/23	25/Oct/23	30/Oct/23	4/Nov/23	-	14/Nov/23
GD5	Books & Journal	Nos.	LS	RFQ	PD	GoB	3.98	Planned Dates Planned Days Actual Date		12/Oct/21	19/Oct/21	24/Oct/21	27/Oct/21	1/Nov/21	6/Nov/21	-	16/Nov/21
Total Value of Goods Procurement																	
5.23																	


29/10/23
মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


27/10/23
ড. এম. এম. জুলফিকার আলী
উপ-একর পরিচালক
ফরাসেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম

Annual Procurement Plan (for F. Y: 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code


Project Implementation Periods


Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	11401
Bangladesh Institute of Development Studies	224296700
BIDS Masters Project	
July 2019 - June 2024	

Project Cost (In Lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD4	Hiring of Vehicle on Rental Basis	Nos.	1	OTM	PD	GoB	10.00			1/Aug/23	15/Aug/23	20/Aug/23	23/Aug/23	28/Aug/23	2/Sep/23	-	12/Sep/23
											14	5	3	5	5	32	10


 ২২.৭.২৩
 মোঃ কাবির হোসেন
 হিসাবরক্ষক
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাসিক কার্যক্রম


 ২২/৭/২৩
 ড. এম. এম. জাকির আলী
 উপ-সচিব
 বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
 এর মাসিক কার্যক্রম