


Annual Procurement Plan (For F. Y. 2022-23)


Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:


Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Bangladesh Institute of Development Studies	11401
BIDS Masters Project	224236700
July 2019 - June 2024	

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Repair & Maintenance																
WD3A	Renovation Works (Non-residential building)	No(s)	LS	RFQ	PD	GoB	10.00	Planned Dates		1-Aug-22	8-Aug-22	13-Aug-22	16-Aug-22	21-Aug-22	26-Aug-22	-	5-Sep-22
								Planned Days			7	5	3	5	5	25	15
								Actual Dated									


25/9/22
মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার কার্ট্রেজ


26/7/22
ড. এস. এম. জাহাঙ্গীর আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার কার্ট্রেজ


ড. বিনায়ক সেন
প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার কার্ট্রেজ


Annual Procurement Plan (for F. Y: 2022-23)

Ministry / Division:	Planning Division, Ministry of Planning
Agency:	Bangladesh Institute of Development Studies (BIDS)
Project / Programme Name & Code	Bangladesh Institute of Development Studies 11401
Project Implementation Periods	Master's Programme in BIDS 224296700 July 2019 - June 2024


Project Cost (In lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD3	Office Stationaries	Nos.	LS	RFQ	PD	GoB	1.25	Planned Dates Planned Days Actual Date	-	2-Jan-23	9-Jan-23	14-Jan-23	17-Jan-23	22-Jan-23	27-Jan-23	-	6-Feb-23
GD3A	Office Equipment	Nos.	15	OTM	PD	GoB	10.54	Planned Dates Planned Days Actual Date	-	3-Nov-22	17-Nov-22	22-Nov-22	25-Nov-22	30-Nov-22	5-Dec-22	-	15-Dec-22
GD3B	Computer & Accessories	Nos./ Sets	6	OTM	PD	GoB	10.00	Planned Dates Planned Days Actual Date	-	4-Jan-23	18-Jan-23	23-Jan-23	26-Jan-23	31-Jan-23	5-Feb-23	-	15-Feb-23
GD3C	Books & Journal	Nos.	LS	RFQ	PD	GoB	4.64	Planned Dates Planned Days Actual Date	-	1-Feb-21	8-Feb-21	13-Feb-21	16-Feb-21	21-Feb-21	26-Feb-21	-	8-Mar-21
GD3D	Furniture	Nos.	LS	RFQ	PD	GoB	1.00	Planned Dates Planned Days Actual Date	-	26-Oct-22	2-Nov-22	7-Nov-22	10-Nov-22	15-Nov-22	20-Nov-22	-	30-Nov-22
Total Value of Goods Procurement																	
27.43																	


26/11/22
মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


26/11/22
ড. এম. এম. জুলফিকার আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


ড. বিনায়ক সেন
প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


Annual Procurement Plan (for F. Y: 2022-23)


Ministry / Division:
Agency:
Procuring Entity Name & Code
Project / Programme Name & Code
Project Implementation Periods


Planning Division, Ministry of Planning
Bangladesh Institute of Development Studies (BIDS)
Bangladesh Institute of Development Studies
BIDS Masters Project
July 2019 - June 2024

Project Cost (In lakh Taka)	
Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD3A	Hiring of Vehicle on Rental Basis	Nos.	1	OTM	PD	GoB	18.50	Planned Dates		20-Jul-22	3-Aug-22	8-Aug-22	11-Aug-22	16-Aug-22	21-Aug-22	-	31-Aug-22
								Planned Days			14	5	3	5	5	32	10
								Actual Date									


25/19/22
মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


26/8/2022
ড. এস. এম. ভট্টাচার্য জাঙ্গী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম


ড. বিনায়ক সেন
প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম