

Annual Procurement Plan (for F. Y: 2021-22)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code

Project Implementation Periods

Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Bangladesh Institute of Development Studies	11401
Master's Programme in BIDS	224296700
July 2019 - June 2022	

Project Cost (In lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office Stationaries	Nos.	LS	RFQ	PD	GoB	2.00	Planned Dates		2-Jan-21	9-Jan-21	14-Jan-21	17-Jan-21	22-Jan-21	27-Jan-21	-	6-Feb-21
								Planned Days	-		7	5	3	5	5	25	10
								Actual Date									
GD5A	Office Equipment	Nos.	15	RFQ	PD	GoB	5.00	Planned Dates		3-Jan-21	10-Jan-21	15-Jan-21	18-Jan-21	23-Jan-21	28-Jan-21	-	7-Feb-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
GD4A	Computer & Accessories	Nos./ Sets	6	OTM	PD	GoB	15.00	Planned Dates		4-Jan-21	12-Jan-21	17-Jan-21	20-Jan-21	25-Jan-21	30-Jan-21	-	9-Feb-21
								Planned Days			8	5	3	5	5	26	10
								Actual Date									
GD6	Books & Journal	Nos.	LS	RFQ	PD	GoB	2.00	Planned Dates		1-Feb-21	8-Feb-21	13-Feb-21	16-Feb-21	21-Feb-21	26-Feb-21	-	8-Mar-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
GD8	Furniture	Nos.	LS	RFQ	PD	GoB	5.00	Planned Dates		26-Jan-21	2-Feb-21	7-Feb-21	10-Feb-21	15-Feb-21	20-Feb-21	-	2-Mar-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
Total Value of Goods Procurement							29.00										



মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম



ড. এস. এম. জলফিকার আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম

Annual Procurement Plan (For F. Y. 2021-22)

Ministry / Division:

Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Procuring Entity Name & Code:	Bangladesh Institute of Development Studies 11401
Project / Programme Name & Code:	BIDS Masters Project 224296700
Project Implementation Periods:	July 2019 - June 2022

Project Cost (In lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Repair & Maintenance																	
WD1A	Non-residential buildings	No(s).	LS	RFQ	PD	GoB	10.00	Planned Dates		1-Jul-21	8-Jul-21	13-Jul-21	16-Jul-21	21-Jul-21	26-Jul-21	-	5-Aug-21
								Planned Days			7	5	3	5	5	25	15
								Actual Dated									
WD1B	Non-residential buildings	No(s).	LS	RFQ	PD	GoB	10.00	Planned Dates		15-Dec-21	22-Dec-21	27-Dec-21	30-Dec-21	4-Jan-22	9-Jan-22	-	19-Jan-22
								Planned Days			7	5	3	5	5	25	15
								Actual Dated									
WD1C	Non-residential buildings	No(s).	LS	RFQ	PD	GoB	10.00	Planned Dates		2-Mar-21	9-Mar-21	14-Mar-21	17-Mar-21	22-Mar-21	27-Mar-21	-	6-Apr-21
								Planned Days			7	5	3	5	5	25	15
								Actual Dated									
Total Value of Works Procurement							30.00										



মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম



ড. এস. এম. জুলফিকার আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম

Annual Procurement Plan (for F. Y: 2021-22)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code

Project Implementation Periods

Planning Division, Ministry of Planning	
Bangladesh Institute of Development Studies (BIDS)	
Bangladesh Institute of Development Studies	11401
BIDS Masters Project	224296700
July 2019 - June 2022	

Project Cost (In lakh Taka)

Total	463.61
GoB	463.61
PA	-

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1A	Hiring of Vehicle on Rental Basis	Nos.	1	RFQ	PD	GoB	5.00	Planned Dates		20-Jul-21	27-Jul-21	1-Aug-21	4-Aug-21	9-Aug-21	14-Aug-21	-	24-Aug-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
SD3	Outsourcing	Nos.	3	RFQ	PD	GoB	7.20	Planned Dates		1-Jul-21	8-Jul-21	13-Jul-21	16-Jul-21	21-Jul-21	26-Jul-21	-	5-Aug-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
SD1B	Hiring of Vehicle on Rental Basis	Nos.	1	RFQ	PD	GoB	2.00	Planned Dates		3-Jan-21	10-Jan-21	15-Jan-21	18-Jan-21	23-Jan-21	28-Jan-21	-	7-Feb-21
								Planned Days			7	5	3	5	5	25	10
								Actual Date									
Total Value of Service Procurement							14.20										



মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম




ড. এস. এম. জুলফিকার আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম

Master's Program of Bangladesh Institute of Development Studies (BIDS)

Work Schedule for the Period of July 2021 to June 2024

Activities	2021 - 2022				2022 - 2023				2023 - 2024			
	1stQ	2ndQ	3rdQ	4thQ	1stQ	2ndQ	3rd Q	4thQ	1stQ	2ndQ	3rd Q	4thQ
Class Room Renovation												
Program Director Recruitment												
Purchase of furniture, computer & accessories, and office supplies												
Review, revision and updating the course curriculum												
Initiating and completing the process of selecting and admitting the students												
Selecting and recruiting the teachers												
Continuing the teaching program												
Organizing exams, examining answer sheets, publishing results and awarding degrees												



মোঃ কামাল হোসেন
হিসাবরক্ষক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম



ড. এস. এম. জুলফিকার আলী
উপ-প্রকল্প পরিচালক
বাংলাদেশ উন্নয়ন গবেষণা প্রতিষ্ঠান (বিআইডিএস)
এর মাস্টার্স কার্যক্রম